COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 09/ 2015

ESTI MATE SUMVARY 10: 19: 46
CONTI D C18151 ESTI MATE NO 0011 PROG SPEC YR 2005
PCN: 18151-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 202.0 DAYS TI VE ALLOW 300 WORK DAYS
|-76: OVER UPRR - FBR PERCENT TIME  67.33 ORI G TI ME ALLON 290 WORK DAYS
PRQIECT NO FBRO761- 211
|-76: OVER UPRR - FBR
NAVE OF ROAD: 076A
PROQJECT COUNTI ES: ADANVB, REG ON 1
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 06/ 26/ 2015 DATE TI ME STARTED 07/03/2014
7353 S. EAGLE STREET DATE LET 05/ 08/ 2014 DATE WORK BEGAN 08/ 06/ 2014
DATE AWARDED 06/ 10/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 02/ 2014 DATE ACCEPTED
CENTENNI AL CO 80112-42:303- 627- 2600 DATE NOTI CE TO PROCEED 07/ 03/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 11,798, 541.05 PARTI Cl PATI NG $ 0.00 $ 0. 00
AVARD PRQJECT AMT: $ 11,272, 347. 41 NON- PARTI CI PATI NG 7,412, 477. 89 356, 627. 25
PERCENT COVPLETE: 62. 83% TOTAL EARNI NGS 7,412, 477. 89 356, 627. 25
FUNDS AVAI LABLE: $  4,386,063.16 STOCKPI LED MATER ALS 427, 230. 35 0. 00
GROSS EARNI NGS 7,839, 708. 24 356, 627. 25
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -169, 085. 21 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,670, 623. 03 356, 627. 25
LI QU DATED DANMAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 7,670, 623. 03 356, 627. 25
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 356, 627. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18151 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18151-BI D ESTI MATE RUN 07/ 09/ 2015
PRQJECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
161, 300. 00000 1. 000 161, 300. 00

0010 202-00010 Renoval of Tree 50. 000 50. 000
EACH 0. 000 0. 00
380. 00000 50. 000 19, 000. 00
0015 202- 00023 Renoval of Enbanknent Protector Type 3 6. 000 6. 000
EACH 0. 000 0. 00
680. 00000 6. 000 4,080. 00
0020 202- 00037 Renoval of End Section 4.000 4. 000
EACH 0. 000 0. 00
220. 00000 4. 000 880. 00
0025 202- 00090 *Renoval of Delineator 44. 000 11. 000
EACH 0. 000 0. 00
5. 00000 11. 000 55. 00
0030 202-00210 Renoval of Concrete Pavenent 25, 541. 000 24, 986. 000
SY 0. 000 0. 00
7.00000 24, 986. 000 174, 902. 00
0035 202-00220 *Renoval of Asphalt Mat 25, 541. 000 24, 986. 000
SY 0. 000 0. 00
1. 90000 24, 986. 000 47, 473. 40
0040 202-00240  *Renoval of Asphalt Mat (Pl aning) 3, 862. 000 0. 000
SY 0. 000 0. 00
1. 80000 0. 000 0. 00
0045 202- 00250 *Renoval of Pavenent Marking 17, 704. 000 4,047.000
SF 0. 000 0. 00
1. 30000 4,047. 000 5,261. 10
0050 202- 00705 *Removal of Light Standard Foundation 2. 000 2. 000
EACH 0. 000 0. 00
460. 00000 2.000 920. 00
0055 202- 00710 *Renoval of Power Pole 8. 000 8. 000
EACH 0. 000 0. 00

340. 00000 8. 000 2,720.00



CONTI D C18151 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18151-BI D ESTI MATE RUN 07/ 09/ 2015
PRQJECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0056 900- 00006 Added Item (Dollar)/ Union Pacific El ectric Line 1, 531. 000 1, 531. 000
Renoval
DOL 0. 000 0. 00
1. 00000 1, 531. 000 1, 531. 00
0060 202-00810 *Renoval of G ound Sign 16. 000 16. 000
EACH 0. 000 0. 00
75. 00000 16. 000 1, 200. 00
0065 202-00827 *Renoval of Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
70. 00000 6. 000 420. 00
0070 202- 00895 *Renmoval of Inpact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
780. 00000 3. 000 2, 340. 00
0075 202-01130 *Renoval of Quardrail Type 3 10, 460. 000 9, 223. 000
LF 0. 000 0. 00
2.20000 9, 223. 000 20, 290. 60
0080 202-01170 Renoval of Guardrail Type 7 1, 021. 000 1, 021. 000
LF 0. 000 0. 00
10. 00000 1, 021. 000 10, 210. 00
0085 202- 01300 *Renoval of End Anchorage 5. 000 5. 000
EACH 0. 000 0. 00
190. 00000 5. 000 950. 00
0090 202- 04002 *Cl ean Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0095 203- 00060 Enbanknent Material (Conplete In Place) 83, 707. 000 83, 707. 000
CY 0. 000 0. 00
9. 50000 83, 707. 000 795, 216. 50
0100 203-00100 Mick Excavation 5, 000. 000 651. 000
cY 3, 316. 000 28, 186. 00
8. 50000 3,967. 000 33, 719. 50
0105 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00



CONTI D C18151 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18151-BI D ESTI MATE RUN 07/ 09/ 2015
PRQJECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0110 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0115 203-01597 *Pot hol i ng 40. 000 15. 000
HOUR 0. 000 0. 00
220. 00000 15. 000 3, 300. 00
0120 207-00205 Topsoi | 15, 240. 000 0. 000
CY 0. 000 0. 00
7.50000 0. 000 0. 00
0125 208-00002 *Erosion Log (12 Inch) 5, 000. 000 284. 000
LF 0. 000 0. 00
3.20000 284. 000 908. 80
0130 208-00020 *Silt Fence 20, 000. 000 8, 371. 000
LF 0. 000 0. 00
0. 90000 8, 371. 000 7,533.90
0135 208- 00045 Concrete Washout Structure 5. 000 2. 000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0140 208- 00050 *StormDrain Inlet Protection 12. 000 2.000
EACH 0. 000 0. 00
130. 00000 2.000 260. 00
0145 208-00070 Vehi cl e Tracki ng Pad 6. 000 3. 000
EACH 0. 000 0. 00
1, 700. 00000 3. 000 5,100. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 750. 000 168. 000
HOUR 56. 000 1, 680. 00
30. 00000 224.000 6, 720. 00
0155 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 750. 000 172.500
HOUR 36. 000 2,952.00
82. 00000 208. 500 17,097. 00
0160 208- 00206 Er osi on Control Supervisor 310. 000 183. 000
DAY 22.000 770. 00
35. 00000 205. 000 7,175.00



CONTI D C18151 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18151-BI D ESTI MATE RUN 07/ 09/ 2015
PRQJECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0165 210- 00805 Reset Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0170 212-00006 *Seedi ng (Native) 18. 890 0. 000
ACRE 0. 000 0. 00
360. 00000 0. 000 0. 00
0175 212-00032 *Soi | Condi tioning 18. 890 0. 000
ACRE 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0180 213-00002  *Mil ching (Wed Free Hay) 10. 000 0. 000
ACRE 0. 000 0. 00
430. 00000 0. 000 0. 00
0185 213-00061 *Mul ch Tacki fier 2, 000. 000 0. 000
LB 0. 000 0. 00
2.80000 0. 000 0. 00
0190 213-00150 *Bonded Fi ber Matrix 18. 890 4.543
ACRE 0. 000 0. 00
2,500. 00000 4.543 11, 357. 50
0195 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 29. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0200 216-00041 *Soi | Retention Blanket (Straw Coconut) 44, 494. 000 2,011. 000
SY 0. 000 0. 00
1. 70000 2,011. 000 3,418.70
0205 217-00020 *Her bi ci de Treat nent 300. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0210 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0215 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00



CONTI D C18151 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18151-BI D ESTI MATE RUN 07/ 09/ 2015
PRQJECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 0250 ROADWAY
0220 250- 00050 *Moni toring Techni ci an 100. 000 4. 000
HOUR 0. 000 0. 00
50. 00000 4. 000 200. 00
0225 250-00110 *Heal th and Safety O ficer 16. 000 14. 500
HOUR 0. 000 0. 00
70. 00000 14. 500 1, 015. 00
0230 304- 06000 Aggregate Base Course (C ass 6) 16, 159. 000 7, 465. 850
TON 6, 104. 040 91, 560. 60
15. 00000 13, 569. 890 203, 548. 35
0235 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 29. 000 9. 000
TON 0. 000 0. 00
290. 00000 9. 000 2,610. 00
0240 403- 00800 Ermer gency Pot hol e Repair 20. 000 10. 030
TON 0. 000 0. 00
300. 00000 10. 030 3, 009. 00
0245 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 368. 880 368. 880
TON 0. 000 0. 00
120. 00000 368. 880 44, 265. 60
0250 411-10255 *Emul si fied Asphalt (Sl ow Setting) 27.000 0. 000
GAL 0. 000 0. 00
3.30000 0. 000 0. 00
0255 412-01250 *Concrete Pavenent (12-1/2 Inch) 30, 043. 000 13, 886. 000
SY 0. 000 0. 00
52. 00000 13, 886. 000 722,072. 00
0260 412-01265 *Concrete Pavenent (12-1/2 Inch)(Reinforced) 2,703. 000 1, 554. 000
SY 0. 000 0. 00
59. 00000 1, 554. 000 91, 686. 00
0265 412-02000 *Concrete Safety Edge 9, 662. 000 4, 238. 000
LF 0. 000 0. 00
3. 00000 4, 238. 000 12, 714. 00
0270 420-00112 Geotextile (Drainage) (dass 1) 3, 000. 000 0. 000
Sy 3, 000. 000 3, 900. 00
1. 30000 3, 000. 000 3, 900. 00



CONTI D C18151 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18151-BI D ESTI MATE RUN 07/ 09/ 2015
PRQJECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 ROADWAY

0275 503-00042 *Drilled Caisson (42 Inch) 16. 000 16. 000
LF 0. 000 0. 00
470. 00000 16. 000 7,520. 00
0280 506-00209 Riprap (9 Inch) 10. 000 0. 000
CY 0. 000 0. 00
530. 00000 0. 000 0. 00
0285 506-00212 Riprap (12 Inch) 72. 000 0. 000
CY 0. 000 0. 00
72. 00000 0. 000 0. 00
0290 507- 00000 Concrete Slope and Ditch Paving 28. 000 28. 000
CY 0. 000 0. 00
350. 00000 28. 000 9, 800. 00
0295 507- 00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
CY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0300 602-00020 *Rei nforcing Steel (Epoxy Coated) 103, 828. 000 62, 504. 000
LB 0. 000 0. 00
0. 92000 62, 504. 000 57, 503. 68
0305 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 640. 000 636. 000
LF 0. 000 0. 00
90. 00000 636. 000 57, 240. 00
0310 603-05024 24 I nch Reinforced Concrete End Section 7.000 7.000
EACH 0. 000 0. 00
830. 00000 7.000 5, 810. 00
0315 603- 05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0320 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 400. 00000 1. 000 3, 400. 00
0325 604- 25010 Vane Grate Inlet (10 Foot) 4.000 4.000
EACH 0. 000 0. 00

4, 400. 00000 4.000 17, 600. 00



CONTI D C18151 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18151-BI D ESTI MATE RUN 07/ 09/ 2015
PRQJECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 ROADWAY

0330 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 900. 00000 1. 000 2,900. 00
0335 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 8, 958. 000 3, 431. 000
LF 0. 000 0. 00
15. 00000 3, 431. 000 51, 465. 00
0340 606-00705 *Quardrail Type 7 (Special) 959. 000 472. 000
LF 0. 000 0. 00
83. 00000 472. 000 39, 176. 00
0345 606- 01340 *End Anchorage Type 3D 3. 000 2.000
EACH 0. 000 0. 00
570. 00000 2.000 1, 140. 00
0350 606-01370 *Transition Type 3G 6. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0355 606- 01380 *Transition Type 3H 4.000 1. 000
EACH 0. 000 0. 00
680. 00000 1. 000 680. 00
0360 606- 01460 *Medi an Ter ni nal 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0.00
0365 606- 02005 *End Anchor age (Fl ared) 5. 000 3. 000
EACH 0. 000 0. 00
1, 400. 00000 3. 000 4, 200. 00
0370 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0.00
0375 607-53191 *Fence Chain Link (Special) (92 Inch) 959. 000 472. 000
LF 0. 000 0. 00
55. 00000 472. 000 25, 960. 00
0380 609-40011 *Qurb Type 4 (Section M 4, 301. 000 2, 768. 000
LF 0. 000 0. 00

8. 50000 2,768. 000 23,528. 00



CONTI D C18151 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18151-BI D ESTI MATE RUN 07/ 09/ 2015
PRQJECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0385 612-00070 *Reflector Strip (4 Inch) 2, 044.000 299. 000
EACH 0. 000 0. 00
18. 00000 299. 000 5, 382. 00
0390 613-01100 *1 Inch BElectrical Conduit (Plastic) 730. 000 601. 000
LF 0. 000 0. 00
6. 00000 601. 000 3, 606. 00
0395 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 800. 000 774.000
LF 0. 000 0. 00
7.00000 774.000 5,418. 00
0400 613-01300 *3 Inch BElectrical Conduit (Plastic) 620. 000 231. 000
LF 0. 000 0. 00
20. 00000 231. 000 4, 620. 00
0405 613-10000 *Wring 1. 000 0. 750
LS 0. 000 0. 00
8, 300. 00000 0. 750 6, 225. 00
0410 613-32350 *Li ght Standard Steel (35 Foot) 5. 000 4.000
EACH 0. 000 0. 00
2, 600. 00000 4.000 10, 400. 00
0415 613-40010 *Li ght Standard Foundati on 4. 000 4.000
EACH 0. 000 0. 00
700. 00000 4.000 2,800. 00
0420 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0425 613-50150 *Secondary Service Pedestal 2.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0430 613-50210 *Tenporary Lighting 1. 000 0. 660
LS 0. 000 0. 00
129, 900. 00000 0. 660 85, 734. 00
0435 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 5. 000 4. 000
EACH 0. 000 0. 00
430. 00000 4.000 1,720.00



CONTI D C18151 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18151-BI D ESTI MATE RUN 07/ 09/ 2015
PRQJECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0440 614-00011 *Sign Panel (Qass I) 6. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0445 614-00012 *Sign Panel (Cass I1) 233. 000 72.000
SF 0. 000 0. 00
22. 00000 72.000 1, 584. 00
0450 614-00013 *Sign Panel (Cass I11) 99. 000 42.000
SF 0. 000 0. 00
26. 00000 42.000 1, 092. 00
0455 614-00200 *Steel Sign Post (U 2) 16. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0460 614-00615 *Steel Sign Post (W6x15) 28. 000 28. 000
LF 0. 000 0. 00
54. 00000 28. 000 1,512. 00
0465 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 12. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0470 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 178. 000 87. 000
Sl i pbase)
LF 0. 000 0. 00
25. 00000 87. 000 2,175.00
0475 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 24.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0480 615-00030 Enbanknent Protector Type 3 10. 000 6. 000
EACH 0. 000 0. 00
1, 600. 00000 6. 000 9, 600. 00
0485 621-00450 *Det our Pavenent 8, 064. 000 5, 624. 000
SY 0. 000 0. 00
44. 00000 5, 624. 000 247, 456. 00
0490 624-20018 18 Inch Drainage Pipe (O ass 0) 419. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00



CONTI D C18151

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 18151-BI D ESTI MATE RUN 07/ 09/ 2015
PRQIECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 0250 ROADWAY
0495 625- 00000 *Construction Surveying 1. 000 0.570
LS 0. 100 17, 350. 00
173, 500. 00000 0. 670 116, 245. 00
0500 625-00001 *Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0505 626- 00000 *Mobi | i zat i on 1. 000 0.978
LS 0. 000 0. 00
1, 045, 200. 00000 0.978 1, 022, 205. 60
0510 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
56, 300. 00000 0. 500 28, 150. 00
0515 627-00005 *Epoxy Pavement Mar ki ng 65. 000 0. 000
GAL 0. 000 0. 00
210. 00000 0. 000 0. 00
0520 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 409. 000 128. 000
GAL 0. 000 0. 00
35. 00000 128. 000 4, 480. 00
0525 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 591. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0530 630- 00000 *Fl aggi ng 700. 000 355. 800
HOUR 12. 000 312. 00
26. 00000 367. 800 9, 562. 80
0535 630- 00007 *Traffic Control Inspection 600. 000 240. 000
DAY 32. 000 4, 160. 00
130. 00000 272.000 35, 360. 00
0540 630-00012 *Traffic Control Managenent 80. 000 51. 000
DAY 3. 000 1, 680. 00
560. 00000 54. 000 30, 240. 00
0545 630- 00015 *Uni formed Traffic Control Coordination 100. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18151 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18151-BID ESTI MATE RUN 07/ 09/ 2015
PRQJECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0250 0250 ROADWAY
0550 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 3. 000
EACH 0. 000 0.00
51. 00000 3. 000 153. 00
0555 630-80341 *Construction Traffic Sign (Panel Size A) 71. 000 35. 500
EACH 0. 000 0. 00
51. 00000 35. 500 1, 810. 50
0560 630- 80342 *Construction Traffic Sign (Panel Size B) 39. 000 19. 500
EACH 0. 000 0. 00
51. 00000 19. 500 994. 50
0565 630-80343  *Construction Traffic Sign (Panel Size O 37.000 18. 500
EACH 0. 000 0. 00
51. 00000 18. 500 943. 50
0570 630-80344  *Construction Traffic Sign (Special) 396. 000 16. 000
SF 0. 000 0. 00
20. 00000 16. 000 320. 00
0575 630- 80355 *Portabl e Message Sign Panel 2. 000 1. 000
EACH 0. 000 0.00
6, 100. 00000 1. 000 6, 100. 00
0580 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0.00
1, 100. 00000 1. 500 1, 650. 00
0585 630-80360  *Drum Channel i zi ng Device 212.000 106. 000
EACH 0. 000 0. 00
22.00000 106. 000 2,332.00
0590 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0595 630-80370 Concrete Barrier (Tenporary) 17, 616. 000 8, 808. 000
LF 0. 000 0. 00
12. 00000 8, 808. 000 105, 696. 00
0600 630-80378 d are Screen (Tenporary) 7,116. 000 3, 558. 000
LF 0. 000 0. 00
5. 50000 3, 558. 000 19, 569. 00



CONTI D C18151 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18151-BI D ESTI MATE RUN 07/ 09/ 2015
PRQIECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 0250 ROADWAY
0605 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0610 630-85011 *| npact Attenuator (Tenporary) 841. 000 385. 500
DAY 35. 000 280. 00
8. 00000 420. 500 3, 364. 00
0615 630-85041 *Mobi | e Attenuator 150. 000 25. 000
DAY 2.000 360. 00
180. 00000 27.000 4, 860. 00
0620 700- 70010 F/ A M nor Contract Revisions 258, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700-70011 F/ A Partnering 3, 000. 000 138. 880
FA 314. 920 314. 92
1. 00000 453. 800 453. 80
0630 700-70016 F/ A Fuel Cost Adj ustnent 8, 000. 000 -15,471. 970
FA -6,414.530 -6,414.53
1. 00000 -21, 886. 500 -21, 886. 50
0635 700- 70018 F/ A Roadway Snoot hness | ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 11, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700- 70021 F/ A On- The-Job Trai nee 9, 216. 000 693. 500
HOUR 167. 500 167. 50
1. 00000 861. 000 861. 00
0650 700- 70025 F/' A Quality Incentive Paynent 96, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 6, 692. 870
FA 0. 000 0. 00
1. 00000 6, 692. 870 6, 692. 87
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PON: 18151-BID ESTI MATE RUN 07/ 09/ 2015
PRQIECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 ROADWAY

0660 700-70155 F/ A Pavenent Surface Course M ntenance 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70380 F/ A Erosi on Control 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70589 F/ A Environnental Health & Safety Management 10, 000. 000 93. 500
FA 0. 000 0. 00
1. 00000 93. 500 93.50
0945 900- 00007 Added Item (Each)/ Concrete Coring 53. 000 53. 000
EACH 0. 000 0. 00
287. 07000 53. 000 15,214. 71
0950 900- 00014 Added Item (Lunp Sum)/ Deck Adj ustnent 1. 000 1. 000
LS 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00

CAT 0250 CURRENT AMI $ 7,412,851.07 $ 147,258.49 % 4,556,971.91
CAT NOO350 0350 STRUCTURE E-17-ACT |-76 - WB

0680 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
85, 400. 00000 1. 000 85, 400. 00
0685 206- 00000 *Structure Excavation 711. 000 711.000
CY 0. 000 0. 00
7.50000 711. 000 5,332.50
0690 206- 00100 *Structure Backfill (dass 1) 794. 000 794. 000
CcY 0. 000 0. 00
32. 00000 794. 000 25, 408. 00
0695 206- 00200 Structure Backfill (dass 2) 154. 000 154. 000
CY 0. 000 0. 00
32. 00000 154. 000 4,928. 00
0700 206- 00360 *Mechani cal Rei nforcenent of Soil 794. 000 794. 000
CcY 0. 000 0. 00

12. 00000 794. 000 9, 528. 00
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PON: 18151-BID ESTI MATE RUN 07/ 09/ 2015
PRQIECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 0350 STRUCTURE E-17-ACT |-76 - WB

0705 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 340. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0.00
0710 502-00460 Pile Tip 22. 000 22. 000
EACH 0. 000 0. 00
140. 00000 22.000 3, 080. 00
0715 502-11274 Steel Piling (HP 12x74) 1, 479. 000 1, 479. 000
LF 0. 000 0. 00
68. 00000 1, 479. 000 100, 572. 00
0720 503-00048 *Drilled Caisson (48 Inch) 390. 000 390. 000
LF 0. 000 0. 00
260. 00000 390. 000 101, 400. 00
0725 507- 00000 Concrete Slope and Ditch Paving 163. 000 0. 000
CcY 0. 000 0. 00
350. 00000 0. 000 0. 00
0730 515-00120 *Wat er proof i ng (Menbr ane) 2,101. 000 2,101. 000
SY 0. 000 0. 00
12. 00000 2,101. 000 25,212.00
0735 518-01004 Bri dge Expansi on Device (0-4 Inch) 133. 000 133. 000
LF 0. 000 0. 00
240. 00000 133. 000 31, 920. 00
0740 601- 03040 *Concrete O ass D (Bridge) 975. 000 951. 000
CcY 0. 000 0. 00
380. 00000 951. 000 361, 380. 00
0745 601- 40300 *Structural Concrete Coating 3,577.000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0750 602-00020 *Rei nforcing Steel (Epoxy Coated) 238, 566. 000 238, 566. 000
LB 0. 000 0. 00
0. 92000 238, 566. 000 219, 480. 72
0755 606-10700 *Bridge Rail Type 7 704. 000 704. 000
LF 0. 000 0. 00

76. 00000 704. 000 53, 504. 00
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PON: 18151-BID ESTI MATE RUN 07/ 09/ 2015
PRQIECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO350 0350 STRUCTURE E-17-ACT |-76 - WB

0760 607-53191 *Fence Chain Link (Special) (92 Inch) 704. 000 704. 000
LF 0. 000 0. 00
55. 00000 704. 000 38, 720. 00
0765 613-01200 *2 Inch BElectrical Conduit (Plastic) 704. 000 704. 000
LF 0. 000 0. 00
7.00000 704. 000 4,928. 00
0770 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 16, 430. 000 16, 430. 000
I nches)
SF 0. 000 0. 00
57. 00000 16, 430. 000 936, 510. 00
0770 MATERI AL ALLOMNCE WB G rders 0. 000
SF 0. 000 0. 00
37. 70000 0. 000 0.00
0770 MATERI AL ALLOMNCE WB G rders 2 0. 000
SF 0. 000 0. 00
37. 70000 0. 000 0.00

CAT 0350 CURRENT AMI  $ 2,154,877.72 %

(=}

.00$ 2,007, 303. 22
CAT NOO351 0351 STRUCTURE E-17-ACS |-76 - EB

0775 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
85, 400. 00000 1. 000 85, 400. 00
0780 206- 00000 *Structure Excavation 587. 000 587. 000
CY 0. 000 0. 00
7.50000 587. 000 4, 402. 50
0785 206- 00100 *Structure Backfill (dass 1) 690. 000 0. 000
CY 0. 000 0. 00
32. 00000 0. 000 0. 00
0790 206- 00200 Structure Backfill (dass 2) 129. 000 0. 000
CY 0. 000 0. 00
32. 00000 0. 000 0. 00
0795 206- 00360 *Mechani cal Rei nforcenent of Soil 690. 000 0. 000
CY 0. 000 0. 00

12. 00000 0. 000 0.00



CONTI D C18151 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18151-BID ESTI MATE RUN 07/ 09/ 2015
PRQIECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO351 0351 STRUCTURE E-17-ACS |-76 - EB

0800 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 278. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0805 502- 00460 Pile Tip 18. 000 0. 000
EACH 18. 000 2,520. 00
140. 00000 18. 000 2,520. 00
0810 502-11274 *Steel Piling (HP 12x74) 1, 222. 000 0. 000
LF 1, 222. 000 83, 096. 00
68. 00000 1, 222. 000 83, 096. 00
0815 503-00048 *Drilled Caisson (48 Inch) 318. 000 318. 000
LF 0. 000 0. 00
260. 00000 318. 000 82, 680. 00
0820 507- 00000 Concrete Slope and Ditch Paving 140. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
0825 515-00120 *Wat er proof i ng (Menbr ane) 1, 712. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0830 518-01004 Bri dge Expansion Device (0-4 Inch) 108. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0835 601- 03040 *Concrete Class D (Bridge) 779. 000 0. 000
cY 204. 000 77,520. 00
380. 00000 204. 000 77,520. 00
0840 601-40300 *Structural Concrete Coating 3, 093. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
0845 602- 00020 *Rei nforcing Steel (Epoxy Coated) 193, 753. 000 0. 000
LB 50, 253. 000 46, 232. 76
0. 92000 50, 253. 000 46, 232. 76
0850 606- 10700 *Bridge Rail Type 7 704. 000 0. 000
LF 0. 000 0. 00

76. 00000 0. 000 0. 00
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PON: 18151-BID ESTI MATE RUN 07/ 09/ 2015
PRQIECT: FBRO761- 211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO351 0351 STRUCTURE E-17-ACS |-76 - EB

0855 607-53191 *Fence Chain Link (Special) (92 Inch) 704. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0860 613-01200 *2 Inch BElectrical Conduit (Plastic) 704. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0865 618-01996 *Prestressed Concrete Box (Depth Greater Than 48 12, 779. 000 0. 000
I nches)
SF 0. 000 0. 00
57. 00000 0. 000 0. 00
0865 MATERI AL ALLOMNCE G rders 11, 332. 370
SF 0. 000 0. 00
37.70000 11, 332.370 427, 230. 35

CAT 0351 CURRENT AMI $ 1,755, 868.76 $ 209, 368.76 $ 809, 081. 61
CAT NO0352 0352 WALL E-17-DD

0870 206- 00000 Structure Excavation 4, 364. 000 4, 364. 000
CY 0. 000 0. 00
7.50000 4, 364. 000 32, 730. 00
0875 206- 00100 *Structure Backfill (O ass 1) 5, 596. 000 5, 596. 000
CY 0. 000 0. 00
32. 00000 5, 596. 000 179, 072. 00
0880 206- 00360 *Mechani cal Rei nforcenent of Soil 3, 402. 000 3, 402. 000
CY 0. 000 0. 00
12. 00000 3, 402. 000 40, 824. 00
0885 420-00000 *Ceonenbr ane 1, 760. 000 1, 760. 000
SY 0. 000 0. 00
7.50000 1, 760. 000 13, 200. 00
0890 420-00113 *Ceotextile (Drainage) (O ass 2) 545. 000 545. 000
SY 0. 000 0. 00
2.20000 545. 000 1, 199. 00
0895 504- 04410 *Bl ock Faci ng 6, 648. 000 6, 648. 000
SF 0. 000 0. 00

11. 00000 6, 648. 000 73, 128. 00



CONTI D C18151 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 18151-BID ESTI MATE RUN 07/ 09/ 2015
PRQJECT: FBRO761-211 ESTI MATE NO 0011 10: 19: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0352 0352 WALL E-17-DD
0900 601- 03050 *Concrete Class D (Wall) 53. 000 53. 000
(24 0. 000 0.00
950. 00000 53. 000 50, 350. 00
0905 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0.00
0910 605-00004  *4 Inch Non-Perforated Pipe Underdrain 210. 000 210. 000
LF 0. 000 0. 00
1. 70000 210. 000 357. 00
0915 605-00040  *4 Inch Perforated Pipe Underdrain 541. 000 541. 000
LF 0. 000 0. 00
1. 50000 541. 000 811. 50
0920 605-83000 *Geoconposite Drain 80. 000 80. 000
SY 0. 000 0. 00
21. 00000 80. 000 1, 680. 00
0925 607-11530 *Fence (Special) 537. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
CAT 0352 CURRENT AMI  $ 401, 943.50 $ 0.00$ 393, 351. 50
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0930 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0.00
47, 600. 00000 1. 000 47, 600. 00
0935 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0.00
23, 800. 00000 1. 000 23, 800. 00
0940 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
CAT 0400 CURRENT AMI  $ 73,000. 00 $ 0.00$ 73, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 798,541.05 $

356, 627.25% 7,839, 708. 24



